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* NASA EHRS
Project Management

= Team

Project Sponsor: Cathy Angotti

Steering Committee: Office of the Chief Health and Medical Officer
Occupational Health Support Office
Indian Health Services

Project Manager: Alan Gettleman

Project Team: Helen Shoemaker, RN Frankie Ramos
Mae Hafizi, RN Lorretta Filiault
Nancy Eckhardt, RHIA Carol Taylor
Gregg Bendrick, MD Diana Kniffin

Task Force: NASA OH Center Representatives
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. NASA EHRS

. — Update

m Agency Electronic Health Record System
m EHRS Project Milestones

m EHRS Pilot Evaluation and Testing

s OH Module Development
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. NASA EHRS

L — Goals

m NASA Electronic Health Record System

— Standardize Healthcare Delivery Across All
NASA Clinics

— Manage and Support Patient Care
— Facilitate Clinical Decision Making
— Support Authorized Multiple User Access
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. NASA EHRS

L — Goals

m NASA Electronic Health Record System
— Improve Integrity, Analysis, and Reporting
— Provide Reliable and Secure Record Storage

— Comply with Federal Regulations and
Occupational Health Standards
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* NASA EHRS
E Milestones

m [T Security Plan
m Project Plan

m Statement of Work
— Pilot Evaluation and Testing
— OH Module Customization and Design
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. NASA EHRS étf
== Education and Training =~

m Presentations

m \Webinars

m On-Site Training
m [eleconferences
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NASA EHRS
Pilot Evaluation and Testing
Mission Critical for Success
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NASA EHRS
Pilot Evaluation and Testing
Mitigating the Risks
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* NASA EHRS Lo D&
Pilot Evaluation and Testing %
Mitigating the Risks —
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m Application Knowledge and Functionality
m Network Performance
m Security Controls
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* NASA EHRS
. Pilot Evaluation and Testing
L — Mitigating the Risks

m Application Knowledge and Functionality
— User Set Up, Menu Access

— Documentation, Templates, Quick Orders,
Electronic Signature

— Alerts, Notifications, Reminders
— Reporting Capabillities, Print Functionality
— Audit Tralls, Time Stamps by Time Zone
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NASA EHRS PN
_ Pilot Evaluation and Testing &%
= Mitigating the Risks

*

m Network Performance
— Connectivity
— Reliability
— Hardware
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* NASA EHRS BN,
_ Pilot Evaluation and Testing &%
L — Mitigating the Risks

m Security Controls
— Security Rights and Permissions
— Data Encryption and Protection
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* NASA EHRS étf
= OH Module Customization ="

s OH Module
— Design Requirements
— Module Development
— Installation and Testing
— Training and Deploying
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* NASA EHRS
L — OH Module Design

m Design Requirements

— Support Workflow and Services Provided at
NASA OH Clinics

— Provide Graphical User Interface (GUI) for
Patient Encounter Documentation,
Management, and Reporting

— Provide Data Export Capability for Analysis
and Metrics
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* NASA EHRS
. — OH Module Design

m Design Requirements

— Provide Rule Based Protocols for Required
Health Care Exams

— Provide OH Related Alerts and Reminders

— Interface Reference Labs and Agency
Biomedical Instruments

— Integrate OH Module Into RPMS/EHRS
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* NASA EHRS
E Resources

m EHRS Website:
— www.ohp.nasa.gov/ehrs/
— OH Newsletter

— Nancy Eckhardt
m 321.867.3200
m Nancy.Eckhardt-1@nasa.gov
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